
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/31/2013

to 03/19/2015

Rpt-ID: RCPESPRJ

Contract ID: B14455-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/07/2015

Contract Location: Time Allowed:

12.005 MILES OF MILLING, PLANT MIX RESURFACING, SINGLE SURFA

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/18/2013

02/01/2013

02/15/2013

02/18/2013

04/11/2013

08/13/2013

00/00/0000

317 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 55.84

177 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,963,793.30

$1,949,407.50

$19,570.94

99.82%

Counties:

Monroe

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004357      $1,963,793.30 $1,949,407.50 $19,570.94 99.00% $639.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/31/2013

to 03/19/2015

Rpt-ID: RCPESPRJ

Contract ID: B14455-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/07/2015

Project Number: M004357      SR 83 FROM SR 7 TO SR 18

 

M004357                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,568,177.89 $1,554,866.50 $13,311.39

Non-Participating $392,044.47 $388,716.62 $3,327.85

Total Earnings $1,960,222.36 $1,943,583.12 $16,639.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,960,222.36 $1,943,583.12 $16,639.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($16,000.00) $0.00 ($16,000.00)

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,944,222.36 $1,943,583.12

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $639.24

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/31/2013

to 03/19/2015

Rpt-ID: RCPESPRJ

Contract ID: B14455-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/07/2015

Project Number M004357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  14,250.000 14,645.000

L BITUM MATL & H LIME 65.390 251.250

 

 

14,896.250 $16,429.24 $974,065.79

0067 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  .000 11.000

 90.000 .000

CO #2 - ECTC, Extra Work - Additional Pavement Marking Items

                                                            

11.000 $.00 $990.00

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  350.000 578.080

 5.250 40.000

 

 

618.080 $210.00 $3,244.92

0072 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  .000 392.500

 3.000 .000

CO #2 - ECTC, Extra Work - Additional Pavement Marking Items

                                                            

392.500 $.00 $1,177.50

0075 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  50.000 128.706

 4.000 .000

 

 

128.706 $.00 $514.82

0077 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  .000 483.056

 4.000 .000

CO #2 - ECTC, Extra Work - Additional Pavement Marking Items

                                                            

483.056 $.00 $1,932.22

0080 654-1001     RAISED PVMT MARKERS TP 1 EA  1,375.000 1,659.000

 3.000 .000

 

 

1,659.000 $.00 $4,977.00

0087 654-1003     RAISED PVMT MARKERS TP 3 EA  .000 46.000

 3.100 .000

CO #2 - ECTC, Extra Work - Additional Pavement Marking Items

                                                            

46.000 $.00 $142.60

0100 700-6910     PERMANENT GRASSING AC  11.000 11.043

 200.000 .000

 

 

11.043 $.00 $2,208.60



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/31/2013

to 03/19/2015

Rpt-ID: RCPESPRJ

Contract ID: B14455-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/07/2015

Project Number M004357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 700-8000     FERTILIZER MIXED GRADE TN  7.000 9.620

 475.000 .000

 

 

9.620 $.00 $4,569.50

0125 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  53,000.000 53,447.111

 0.320 .000

 

 

53,447.111 $.00 $17,103.08

Category Amount: $16,639.24 $1,010,926.03

Project Total Amount: $16,639.24 $1,960,222.36


